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CIC #:  99EPA
Billed Date:

D.O. Voucher No.

EPA SUPERFUND PROGRAM
01-Jun-2015
Customer Order Number:DW96958582

WESTLAKE LANDFILL, MO 444809 BZ880
EPA 721

Mission Assignment No:

Billed Office (Mnil To):

U S ENVIRONMENTAL PROTECTION AGENCY
ACCOUNTING OFERATIONS OFFICE

26 W MARTIN LLTHER KING DRIVE
CINCINNATI OH #5268-7002

Billed /Accounting Classification

Line Item Moa

1 INHOUSE - LABOR
1 INHOUSE - LABOR
1 INHOUSE - LABOR

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

*
*
*
*
*
*
*
*
*
*
*
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*
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Accounts Of

BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No.
27073472
Part|a|#14 01-May'2015 Thru 01_Jun_2015 * k Kk k Kk Kk Kk Kk kK *k *k k Kk Kk k *k k %k *k *k k Kk k * *
Billing Office (Send Remittance To):
USACE FINANCE CENTER G5
KANSAS CITY DISTRICT G5
5720 INTEGRITY DRIVE
MILLINGTON TN 38054-5005
Billing Accounting Classification
068 068 X 8145.1)000 2014 00 0000 000000 0000 00000 68010015 $1,158.40 096 NAX 3122.0000 G5 08 2416 868 017582 96231 $1,158.40
Description Eaid No Amount
DEPARTMENTAL OVERHEAD COSTS $359.15
GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $95.06
LABOR L $704.19
Subtotal: $1,158.40
Total Billed Amount: $1,158.40

Funds Authorized:

Total Billed Amount:
Prev Billed Amount:
Current Billed Amount:

: Total Flux Billed:
Prev Flux Billed:
Current Flux Billed:

DA Form 4445.R

CORPS CERTIFICATION
“I CERTIFY THAT TH 26707 ARTICLES WERE DELIVERED © .7 OR
THE SER : { » A5 STATED AND THAT THE PAYNMENT
REQUESTED 15 CORRCCT TC [HE BEST OF MY KNOWLEDGE. AND
SHOULD GE PAID AND CHARGEDNO THE APPROPRIATICN(S) OR

FUNDS AS INDICATED.”

el1s)IS

DATE Usicuature v
Co@ Y o KUE FER.

TROTECT MG T

$320,000.00
$150,405.62
$149,247.22
$1,168.40
$0.00
$0.00 Date:

$0.00

Payment Due Date:

01-Jul-2015

Less Partial Amount Paid: $0.00
Pay This Amount: $1,158.40

CERTIFICATE OF OFFICE BILLED

Approved by Treasury For Use In Lieu of SF 1080

| certify that the above articles were received and accepted or the services performed as stated and
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
payment requested is approved and should be paid as indicated.

Authorized Administrative or Certifying Officer

cobilnonit.856 v2.1.4
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99EPA

KANSAS CITY

WESTLAKE LAl

IA Number:

MONTHLY REDP(

JISTRICT
JFILL, MO

196958582

RT FOR MAY 2015

PROGRESS REPORT

Page: 186
Date: 02-JUN-2015
Time: 10:53:49

Total

FOR

OFFICIAL USE ONLY

(FOUD)

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT )F CHARGES FOR PERIOD:
Total Func 3 Authorized: $320,000.00 30.00 $320,000.00
Less Total Expenditures: (-) $150,405.62 $0.00 $150,405.62
Less Unde. .vered Orders: (=) $66,987.00 $0.00 $66,987.00
Less Comm. :ments: (=) $37,327.30 $0.00 $37,327.30
Funds Ava. .able Balance: $65,280.08 $0.00 $65,280.08
BILLING ACTIVITY (096X3122):
Bill Numbe¢ c: 27073472
Funds “Zxpended During Report Period: $1,158.40
Total 31lled to Date: $150,405.62
DIRECT FUl)> CITE PAYMENTS:
Funds fxpended During Report Period: $0.00
ixpended to Date: $0.00
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99EPA

KANSAS CITY »ISTRICT
WESTLAKE LAMDFILL, MO
IA Number: [W96958582

Bill Number: 27073472
Bill Invoice Date: 01-JUN-2015

Monthly Bill ng Amount (096X3122):

Monthly Dire:t Fund Cite Contract Cost(068X8145):

Budget Catequries

Personnel

Fringe Bennfits

Travel

Equipment

Supplies

Procuremer
Construct:on

Other

Total Dire.:t Charges
Total Indi.ect Charges

R T D Q0T

k TOTAL

LABOR BREAK('IT FOR MONTH:

Location

JOSEPH A DOMNnKOWSKI
SHANNAN N. THEL
PAUL D SPECE N

TOTAL LABOR

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

$1,158.

$0.

Costs for
Current Month

Function

HEALTH PHYSICIST

PROGRESS REPORT

Prior Month's
Summary

$43,342.
$25,698.
$3,742.
$0.

$0.

$0.

$0.
$33,784.
$106,567.
$42,679.

PROJECT SCHEDULER
LEAD CIVIL ENGINEER

FOR

$149,247.

Project Costs

to Date

$43,782.49
$25,962.74
$3,742.08
$0.00

$0.00

$0.00

$0.00
$33,784.50
$107,271.81
$43,133.81

$150,405.62

Labor Amount

$121.75
$78.76
$957.89

$1,158.40

OFFICIAL

USE ONLY (FOUO)

Page:
Date:
Time:

187
02-JUN-2015
10:53:49



West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

Bill No.: 27073472 | IAG No.:DW96958582 | P2#: 444809 | 1AG Exp. Date: 30-Dec-2015
ReportingPeriod: | From: To: EPA RPM: USACE PM:
01 May 2015 1Jun 2015 Brad Vann Robyn Kiefer
Work Performed
Narrative ¢ Performed project management including coordination with EPA RPM. Completed May

monthly status report and budget tracking.
o PDT completed research on technologies available to capture Radon at high velocities and
volumes.
e Discuss with EPA the results of the initial GCPT efforts for additional RIM characterization.
Meetings ¢ None

Key Milestones| « None

Completed

Projected Work

Narrative e Review RP’s Phase 1
Meetings .

Key Milesfones e Awaiting decision on Isolation Barrier alignment/alternative
Forthcoming | Complete review of 1B installation work plans and designs when they are submitted
s Perform preconstruction observation effort.

Issuey Challenges/Risks

¢ Risk: Site characterization is in process, accurate input/assessment of IB alternatives will
require completion of characterization activities (extent of contamination) and provision of
data and documented risk analysis. Once the RP completes the additional characterization
effort, this risk is expected to be addressed.

s Risk: Delay of decision on 1B path forward reduces alternatives and increases risk of rushed
design and construction effort, should a heating event be identified in North Quarry.

s Challenge: Advanced notice of dates when work plans/designs are expected to be submitted
by RP is necessary to ensure appropriate PDT resources are available to perform document
reviews in a timely manner. Advance notice of what USACE support (meetings, briefs,
reports) is required is key to ensuring quality of and ability to support.

e Challenge: Execution of activities not included in original budget continues to utilize budget
originally allocated for other activities. EPA RPM has been provided with a breakdown by IA
task of USACE expenses associated with the additional activities. As of June 1, 2015, the
cost associated with the additional effort is approximately $97.3K.

IAG Summary
USACE Contract Total Amend Total IAG Date
Reimbursable Direct Fund Cite
320,000 - 320,000 320,000 15-Apr-2014

10F2
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West Lake Landfill SF Site OU1 Removal Action (Isolation Barrier) - EPA Region VIl Monthly Report

| IAG No.:DW96958582

| p2#: 444809

Bill No.: 27073472 | IAG Exp. Date: 30-Dec-2015
ReportingPeriod: | From: To: EPA RPM: USACE PM:
01 May 2015 1Jun 2015 Brad Vann Robyn Kiefer
Expenditures
USACE
Funded Current Bill Previous Remaining EAC Notes
Billed Funding
320,000 1,158.40 149,247.22 169,594.38 320,000 | See Page 1 —Funding Challenge

Note: This is an ishouseaction,therefore no contractor expenditures

Scope ofWork Summary

TECHNICAL ASSISTANCE, WORK PLAN/DESIGN REVIEW, CONSTRUCTION OBSERVATION SUPPORT, AND COMMUNITY RELATIONS
SUPPORT TO EPA IN THEIR OVERSIGHT OF RESPOSIBLE PARTIES’ DESIGN AND CONSTRUCTION OF AN ISOLATION BARRIER AT
WEST LAKE LANDFILL Otl, AREA1, BRIDGETON, MO.

Project Development Team

Name Org Phone
Robyn Kiefer CENWK-PM-M 816-389-3615
Paul Speckin CENWIK-ED-EG 816-389-3592
Jough Donakowski CENWK-ED-ES 816-389-3993
Pat Conroy CEMVSEC-GT 314-331-8430
Neil Bass CENWIKPM-PR 816-389-3667
Mary Debet CENWIKED-DM 816-389-3226
Margie Benningfield CEMVSEC-CA 314-331-8040

Dave Mueller

CEMVSECCF

314-331-8040

Bradley Vann

EPA R7 RPM

913-551-7611

Electronic Deliverable

June 10, 2015

Robyn Kiefer
Project Manager
816-389-3615

Date
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